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1.  The specifications and drawings for Invitation No. DACW64-01-B-0017, Dredging, 
Entrance and Jetty Channels, Freeport Harbor, Texas in Brazoria County, Texas, 
advertised 2 April 2001, and for which bids are rescheduled to be opened on 16 May 
2001, are hereby modified as follows: 
 
 (a)  Specifications. 
 
 (1)  BIDDING SCHEDULE, Pages 00010-1 and 00010-2. – The enclosed new 
Bidding Schedule, Pages 00010-1 and 00010-2 supersedes that issued with this 
Invitation. 
 
 (2)  SECTION 02482 DREDGING. – The enclosed new SECTION 02482 entitled 
DREDGING supersedes that issued with this Invitation. 
 
 (b)  Drawings. 
 
       Sheets 1 of 15 Through 15 of 15. - Delete these 15 Sheets issued with this 
Invitation and substitute the enclosed new Sheets 1 of 18 through 18 of 18. 
 
2.  This amendment shall be attached to and become a part of the specifications. 
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File 7088S      INVITATION NO. DACW64-01-B-0017 
FREEPORT HARBOR, TEXAS, 
ENTRANCE AND JETTY CHANNELS 
IN BRAZORIA COUNTY, TEXAS,  
DREDGING 
 
 

BIDDING SCHEDULE 
(TO BE ATTACHED TO STANDARD FORM 1442) 

 
 
__________________________________________________________________________________ 
Item           Estimated     Unit        Estimated 
No.        Description                  Quantity            Unit       Price          Amount________ 
 

SCHEDULE NO. 1 
 
0001 Mobilization and 
    Demobilization     1  L.S.   $            $________________ 
 
0002 Dredging          2,441,000 C.Y.   $            $________________ 
 
0003 Monitor Surveys     1  L.S.   $            $________________ 
 
0004 Sea Turtle Protection*    1  L.S.   $            $________________ 
 
 
   TOTAL SCHEDULE NO. 1    $________________ 
 
 
 *Note:  This Bid Item Applies to Hopper Dredges only. 
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(To Accompany Amendment No. 0002 to Invitation No. DACW64-01-B-0017) 



       INVITATION NO. DACW64-01-B-0017 
 
 

BIDDING SCHEDULE (Cont'd) 
(TO BE ATTACHED TO STANDARD FORM 1442) 

 
 
 1. ARITHMETIC DISCREPANCIES (EFARS 52.214-5000). 
 
 (a)  For the purpose of initial evaluation of bids, the following will be utilized in 
resolving arithmetic discrepancies found on the face of bidding schedule as submitted 
by the bidder: 
 
  (1) Obviously misplaced decimal points will be corrected; 
 
  (2) Discrepancy between unit price and extended price, the unit price 

will govern; 
 
  (3) Apparent errors in extension of unit prices will be corrected; 
 
  (4) Apparent errors in addition of lump-sum and extended prices will 

be corrected. 
 
 (b)  For the purpose of bid evaluation, the Government will proceed on the 
assumption that the bidder intends his bid to be evaluated on the basis of the unit 
prices, the totals arrived at by resolution of arithmetic discrepancies as provided above 
and the bid will be so reflected on the abstract of bids. 
 
 (C)  These correction procedures shall not be used to resolve any ambiguity 
concerning which bid is low. 
 
 2. MODIFICATIONS (CESWG).  If a modification to a bid based on unit 
prices is submitted, which provides for a lump sum adjustment to the total estimated 
cost, the application of the lump sum adjustment of each unit price in the bid schedule 
must be stated.  If it is not stated, the bidder agrees that the lump sum adjustment 
shall be applied on a pro rata basis to every unit price in the bid schedule. 
 
 3. SMALL BUSINESS AND SMALL DISADVANTAGED BUSINESS 
SUBCONTRACTING PLAN (FAR 52.219-9)(SEE CONTRACT CLAUSES).  In reference 
to the above, the bidder/offeror shall take into consideration only those subcontracts 
which he/she will award when preparing the subcontracting plan required in FAR. 
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(To Accompany Amendment No. 0002 to Invitation No. DACW64-01-B-0017) 
 

File 7096S      INVITATION NO. DACW64-01-B-0017 
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File 7096S      INVITATION NO. DACW64-01-B-0017 
 
 

SECTION 02482 - DREDGING 
 
 

PART 1 - GENERAL 
 
 1.1 DESCRIPTION OF WORK. 
 
 1.1.1  Work to be Done.  The work in this Section consists of furnishing plant, 
labor, materials, and equipment and performing the work required by these 
specifications, schedules, and drawings forming parts thereof for dredging this project 
as follows: 
 

Required 
Depth 

Below MLT 
(FT) 

 
Required 

Width 
(FT) 

 
 

From 
Station 

 
 

To 
Station 

 
Distance 
Between 

Station (FT) 
ENTRANCE, JETTY CHANNELS AND LOWER TURNING BASIN 

49 400 -190+00 0+00 19,000 
47 400-488 0+00 59+62 5,962 

47-49 488-689 59+62 71+52 1,190 
 TOTAL   26,152 

 
 1.1.2  The varying bottom widths and lengths to be dredged are shown on the 
drawings referred to in the SPECIAL CONTRACT REQUIREMENTS, STANDARD 
CLAUSE entitled CONTRACT DRAWINGS, MAPS AND SPECIFICATIONS.  The 
Contractor shall remove sufficient material to provide the limiting side and end slopes 
specified in the Paragraph:  OVERDEPTH, SIDE AND END SLOPES, below. 
 
 1.2 LOCATION.  The Entrance Channel extends from deep water in the Gulf 
of Mexico through the Freeport Jetties near Freeport Harbor, Texas. 
 
 1.3 OBSTRUCTION OF CHANNEL.  The Government will not undertake to 
keep the Channel free from vessels or other obstructions, except to the extent of such 
regulations, if any, as may be prescribed by the Secretary of the Army, in accordance 
with the provisions of Section 7 of the River and Harbor Act approved 8 August 1917. 
The Contractor will be required to conduct the work using a method that will obstruct 
navigation as little as possible, and if the Contractor's plant does obstruct the Channel 
and makes the passage of vessels difficult or endangers them, said plant shall be 
promptly moved on the approach of a vessel as far as may be necessary to afford a 
practicable passage.  Upon completion of the work, the Contractor shall promptly 
remove its plant, including ranges, buoys, piles, and other marks placed by it under 
this contract. 
 
 1.4 TEMPORARY REMOVAL OF AIDS TO NAVIGATION.  The temporary 
removal or changes in locations of channel markers may be required to facilitate 
dredging operations.  The Contractor shall notify the Contracting Officer at least 21 
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days prior to the date that the removal or change in location of channel markers will be 
required so the U.S. Coast Guard can perform the work and so navigation interests may 
be informed sufficiently in advance of the proposed removal or change in location. 
 
 1.5 NOTIFICATION PRIOR TO COMMENCEMENT OF DREDGING 
OPERATIONS.  The Contractor shall notify the Area Engineer, U.S. Army Corps of 
Engineers, Northern Area Office, P. O. Box 1229, Galveston, Texas  77552-1229 in 
writing, at least 10 days prior to commencement of dredging operations, the location or 
locations at which a dredge or dredges will be placed on the work.  This information is 
required in addition to the progress charts and schedules provided for in the 
CONTRACT CLAUSE entitled SCHEDULE FOR CONSTRUCTION CONTRACTS. 
 
 1.6 UTILITIES ACROSS THE LIMITS OF DREDGING.  The following 
submerged pipeline crosses the area to be dredged. 
 

Approximate 
Station 

 
Description 

 

 
Owner 

37+60 One 16-inch pipeline Tejas Power Corporation 
  Permit No. 18902 

 
 EVERY EFFORT HAS BEEN MADE TO GIVE ALL PERTINENT DETAILS ON 

THE LOCATION OF THE PIPELINES.  THE DATA FURNISHED ON THE 
PLANS ARE BELIEVED TO BE SUBSTANTIALLY CORRECT  HOWEVER, THE 
EXACT LOCATIONS MAY VARY FROM THAT SHOWN ON THE DRAWINGS.  
THEREFORE, THE CONTRACTOR SHALL COOPERATE WITH THE 
RESPECTIVE OWNERS TO ESTABLISH THE ACTUAL POSITION OF THE 
PIPELINES.  THE U.S. AARMY CORPS OF ENGINEERS PERMITS OF THE 
RESPECTIVE PIPELINES AND PREVIOUS SURVEYS ARE AVAILABLE IN THE 
AREA OFFICE. 

 
 THE FOLLOWING IS FURNISHED FOR INFORMATION ON VERIFYING 

PIPELINE OWNERSHIPS: 
 
 Texas Excavation Safety System (Dig-Tess) 1-800-344-8377. 
 
 1.7 WORK COVERED BY THE CONTRACT PRICE. 
 
 1.7.1  Mobilization and Demobilization.  The contract lump sum price for 
"Mobilization and Demobilization" shall include the costs in connection with mobilization 
and demobilization of the plant necessary to perform work under the various bid items 
in Schedule 1 of the Bidding Schedule.  The contract price shall include transportation 
and other costs incidental to delivery of the plant and other equipment to the general 
work area in condition ready for operation and, after completion of the work, for removal 
of the plant and equipment from the work sites. 
 
 1.7.2  Dredging.  The contract price per cubic yard for "Dredging" shall include 
the cost of removal and placement of the material as specified in Paragraphs:  
CHARACTER OF MATERIALS and PLACEMENT OF EXCAVATED MATERIAL below.  
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 1.7.3  Monitor Surveys.  The contract price for “Monitor Surveys” shall include 
the costs necessary to produce the surveys. 
 
 1.8 CHARACTER OF MATERIALS. 
 
 1.8.1  The material to be removed to restore the depths within the limits 
specified in the Paragraph:  DESCRIPTION OF WORK, above, is composed of shoals 
that have accumulated over a period of time; however, some virgin material may be 
encountered in the prescribed depth, allowable overdepth, or side slope dredging.  
Bidders are advised that the rock remains of a pre-existing jetty may be encountered 
between Station –10+00 and Station 40+00.  The pre-existing jetty was made of stone 
ranging from cobble-sized material to 6 to 18 ton cover stone.  The remains of the pre-
existing jetty have not been completely removed from the allowable overdepth and side 
slopes.  Their removal from the overdepth and side slopes is not required under this 
contract.  However, the Contractor will be required to dredge the depths within the 
limits specified in the Paragraph:  DESCRIPTION OF WORK above, inclusive of virgin 
material.  Bidders are expected to examine the work site and records of previous 
dredging, which are available in the Northern Area Office, and after investigation decide 
for themselves the character of the materials. 
 
 1.8.2  Debris.  Other materials, including scrap rope, wire cable, snags, and 
stumps may be encountered in the specific limits and overdepth dredging, and no 
separate payment will be made for removal and placement of this debris. 
 
 1.9 MEASUREMENT 
 
 1.9.1  Dredging.  The total amount of material removed and to be paid for under 
this Item of the Bidding Schedule shall be measured by the cubic yard in place by 
computing the volume between the bottom surface shown by fathometer soundings of 
the last survey made before dredging and the bottom surface shown by the fathometer 
soundings of a survey made as soon as practicable after the entire work specified in 
Paragraph:  SECTIONS, below, has been completed and included within the limits of the 
overdepth and side and end slopes specified in the Paragraph:  OVERDEPTHS, SIDE 
AND END SLOPES below, less deductions that may be required for misplaced material 
specified in the Paragraph:  PLACEMENT OF EXCAVATED MATERIAL below. 
 
 1.9.2  Electronic Positioning.  In using electronic positioning the Government will 
make a corrective adjustment, if applicable, in the volume computation process in order 
to compensate for the repeatability tolerance of the electronic positioning equipment, 
between "before-dredging" and "after-dredging" surveys.  The amount of this 
adjustment will be limited to a shift of plus or minus 3 meters on an azimuth from the 
baseline normal to the center line of the cut, of the "after-dredging" survey with respect 
to the "before-dredging" survey.  Adjustments made in "after-dredging" cross sections 
will also result in similar adjustments to the "before-dredging" cross sections in the 
area not dredged.  The horizontal control points shown are the control points the 
Government will use to perform electronic surveys on the waterway.  The Government 
does not guarantee permanent access to these control points, therefore, it may be 
necessary for the Contractor to establish its own network of survey points from these 
survey points or from other U.S. Coastal and Geodetic Survey (USCGS) monuments.  
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Location and description of the horizontal control points which the Government plans to 
use to perform electronic surveys on the Freeport Entrance Channel and Jetty Channel 
are available at the Northern Area Office, Fort Point Duty Station, Room 248, Jadwin 
Building, 2000 Fort Point Road, Galveston, Texas.  The Contractor will be responsible 
for establishing its own reference line to conduct hydrographic surveys and dredging 
operations if electronic positioning equipment is not used. 
 
 1.9.3  Maps and Drawings.  The maps and drawings already prepared, as 
specified in the SPECIAL CONTRACT REQUIREMENTS, STANDARD CLAUSE entitled 
CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS are believed to represent 
conditions existing as of the date of their preparation.  However, to reflect anticipated 
shoaling occurring between the dates of preparation of the maps and drawings and the 
dates of the "before-dredging" sections, the estimated dredging quantities shown in the 
Bidding Schedule have been adjusted accordingly.  The depths and elevations shown 
thereon will be verified and corrected by fathometer soundings taken by the 
Government before dredging.  Determination of quantities removed and the deductions 
made therefrom to determine quantities by in-place measurement to be paid for in the 
area specified, after having once been made will not be reopened, except on evidence of 
collusion, fraud, or obvious error. 
 
 1.10 PAYMENT. 
 
 1.10.l  Mobilization and Demobilization.  Payment for this item will be made 
pursuant to the conditions of the SPECIAL CONTRACT REQUIREMENTS, STANDARD 
CLAUSE entitled PAYMENT FOR MOBILIZATION AND DEMOBILIZATION. 
 
 1.10.2  Dredging.  Monthly partial payments for "Dredging" will be based on 
approximate quantities determined by fathometer soundings or sweepings taken behind 
the dredge. 
 
 1.10.3  Monitor Surveys.  Payment for monitoring surveys and the costs in 
connection therewith shall be included in the contract lump sum price for “Monitor 
Surveys.” 
 

PART 2 - PRODUCTS 
 
 2.1 BRIDGE-TO-BRIDGE RADIOTELEPHONE EQUIPMENT.  Dredge and 
self-propelled attendant floating plant shall be radiotelephone equipped to comply with 
the provisions of the Vessel Bridge-to-Bridge Radiotelephone Act (Public Law 92-63).  
This will require, as a minimum, the radiotelephone equipment capable of transmitting 
and receiving on 156.65 MHZ (Channel 13).  Multi-channel equipment will also require 
156.8 MHZ (Channel 16).  Dredge tugs and tenders will be considered towing vessels 
within the meaning of the Act. 
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PART 3 - EXECUTION 
 
 3.1 ESTIMATED QUANTITIES. 
 
 3.1.1  Required Dredging Prism.  The total estimated quantity of material 
necessary to be removed from the required dredging prism, exclusive of allowable 
overdepth, to complete the work specified in the Paragraph:  DESCRIPTION OF WORK 
above, is 1,661,000 cubic yards, in-place measurement, including anticipated shoaling 
occurring prior to the dates of the "before-dredging" sections. 
 
 3.1.2  Overdepth.  The maximum amount of allowable overdepth dredging is 
estimated to be 780,000 cubic yards, in-place measurement, including anticipated 
shoaling occurring prior to the dates of the "before-dredging" sections. 
 
 3.1.3  Estimated Quantities.  Within the limit of available funds, the Contractor 
will be required to excavate the entire quantity of material necessary to complete the 
work specified in the Paragraph:  DESCRIPTION OF WORK above, be it more or less 
than the amounts above estimated.  Work is to be done in accordance with this contract 
and at the contract price or prices, subject to the provisions  of the NON-REGULATED 
SPECIAL CONTRACT REQUIREMENTS CLAUSE entitled VARIATIONS IN ESTIMATED 
QUANTITIES - DREDGING. 
 
 3.2 SECTIONS.  For the purpose of acceptance, the dredging work Item in 
the Bidding Schedule is divided into Sections, as follows: 
 
 
 
 
Section  
Number 

 
 
 
From 
Station 

 
 
 
To 
Station 

 
 
Length  
of 
Station 

(1) (2) 
Prescribed 
Depth 
(Cubic 
Yards) 

(2) 
Allowable 
Overdepth 
(Cubic 
Yards) 

(2)  
Total 
Estimated 
(Cubic 
Yards) 

ENTRANCE, JETTY CHANNELS AND LOWER TURN BASIN 
1 -140+00 -90+00 5,000 274,000 147,000 421,000 

2 -90+00 -40+00 5,000 445,000 148,000 593,000 

3 -40+00 0+00 4,000 403,000 119,000 522,000 

4 0+00 59+62 5,962 350,000 181,000 531,000 

5 59+62 71+52 1,190 70,000 38,000 108,000 

6 -190+00 -140+00 5,000 119,000 147,000 266,000 

Totals 1,661,000 633,000 2,441,000 
 
 (1) The term "prescribed depth" is synonymous with the term "required 

depth" and "required dredging prism" used elsewhere in these 
specifications. 

 
 (2) Includes anticipated shoaling. 
 
 3.3 ORDER OF WORK.  There is no order of work 
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 3.4 PLACEMENT OF EXCAVATED MATERIAL. 
 
 3.4.1  General.  The Contractor shall inspect the proposed Placement Areas to 
ensure that using the Areas for placement operations will not place it in violation of the 
applicable Federal, State, or local statutes concerning fish and wildlife.  Particular 
statutes which the Contractor shall consider include, but are not limited to, the Federal 
Migratory Bird Treaty Act and the Endangered Species Act of 1973.  The material 
excavated shall be transported and deposited in the Placement Areas shown.  Except as 
otherwise noted material will not be deposited or allowed to flow into project channels 
or into a bayou or stream tributary to the Gulf Intercostals Waterway, or into an 
existing drainage outlet ditch, canal, water intake, or outlet facility, nor shall materials 
be allowed to flow onto improved areas including highways and roads in or adjacent to 
the Placement Areas.  In the event a stream, bayou, drainage outlet ditch, canal, water 
intake or outlet facility becomes shoaled as a result of the dredging or placement 
operations, the Contractor shall promptly remove these shoals and the material shall be 
placed in the Placement Areas.  Dragging or washing operations to remove the shoals 
will not be permitted.  Holes dug on the banks for deadmen or anchorage shall be filled. 
 Materials shall be deposited using a method that will not allow water to be impounded 
nor obstruct the natural drainage.  The data shown are substantially correct; however, 
the Contractor shall investigate existing conditions and satisfy itself as to the existence 
of additional construction which may interfere with the work herein specified. 
 
 3.4.2  Placement Areas. 
 
 3.4.2.1  Open Water Placement Area No 1A.  Placement Area shall be prominently 
marked by the Contractor with conspicuous buoys or stakes at each corner.  Material 
will be deposited within the limiting lines of the Placement Area.  The Contractor shall 
perform its operations using a method that will prevent the material from flowing back 
into the Channel.  Material deposited beyond the limiting lines of discharge shall be 
removed by the Contractor at no additional cost to the Government.  Material shall be 
deposited in accordance with the following discharge sequence:. 
 
 
 
 
 
 
 
STE

P 

HOPPER CAPACITY 
LESS THAN 4,000 CY 

HOPPER CAPACITY 
4,000 TO 7,000 CY 

HOPPER CAPACITY  
MORE THAN 7,000 CY 

(1) Start at the beginning  
point shown of the  
drawings. Proceed in a 
clockwise direction 
discharging twice at 
1,000 ft. intervals 
establishing 13 
exterior discharge  
points. 

Start at the beginning  
point shown of the  
drawings. Proceed in a 
clockwise direction 
discharging twice at 
1,000 ft. intervals 
establishing 13 
exterior discharge  
points. 

Start at the beginning  
point shown of the  
drawings. Proceed in a 
clockwise direction 
discharging twice at 
1,000 ft. intervals 
establishing 13 
exterior discharge  
points. 
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THEN 

 

 
THEN 

 

 
THEN 

 
(2) Start at the east  

corner and  
discharge once at 
each of the 63 
interior discharge  
points.  Proceed 
along southwest/ 
northeast rows  
and discharge at 
each point in 
succession. 

Start at the east  
corner and  
discharge once at 
each of the 63 
interior discharge  
points.  Proceed 
along southwest/ 
northeast rows  
and discharge at 
each point in 
succession. 

Start at the east  
corner and  
discharge once at 
each of the 63 
interior discharge  
points.  Proceed 
along southwest/ 
northeast rows  
and discharge at 
each point in 
succession. 

(3)  
THEN 

 

 
THEN 

 

 
THEN 

 
 Repeat Step (2) 

until all interior 
discharge points 
have received 7 
discharges. 

Repeat Step (2) 
until all interior 
discharge points 
have received 7 
discharges. 

Repeat Step (2) 
until all interior 
discharge points 
have received 7 
discharges. 

(4)  
THEN 

 

 
THEN 

 

 
THEN 

 
 Discharge 6 times 

at all seaward 
interior discharge 
points.  Follow 
same pattern as 
in Step (2) 

Discharge 6 times 
at all seaward 
interior discharge 
points.  Follow 
same pattern as 
in Step (2) 

Discharge 6 times 
at all seaward 
interior discharge 
points.  Follow 
same pattern as 
in Step (2) 

(5)  
THEN 

 

 
THEN 

 

 
THEN 

 
 Repeat step (2) 

except discharge 
twice until dredging 
is completed. 

Repeat step (2) 
 until dredging 
is completed. 

Repeat step (2) 
until dredging 
is completed. 

 
 3.4.3  Unauthorized Placement of Material. 
 
 3.4.3.1  Unauthorized Disposition.  Excavated material that is deposited 
elsewhere than in places designated or approved will not be paid for and the Contractor 
may be required to remove the misplaced excavated material and deposit it where 
directed at its expense. 
 
 3.4.3.2  Debris.  During the progress of the work, the Contractor shall not 
deposit worn out discharge pipe, wire rope, scrap metal, timbers, or other rubbish or 
obstructive material in the Placement Areas, except as specified herein, or along the 
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banks of the navigable waters.  This material, together with scrap, rope, wire cable, 
piles, pipe, or other obstructive material which may be encountered during dredging 
operations, shall be disposed by the Contractor at approved locations.  The Contractor 
shall also remove and dispose existing wire rope, scrap metal, cable spools, pile, and 
discarded or abandoned dredge parts and materials located within 50 feet of the near 
bottom edge of both sides of the Channel within the limits of the work herein specified. 
 
 3.4.4  Permits authorizing the laying of shore pipe and for placement of dredged 
material in the Placements areas are on file and available for examination at the  
Northern Area Office, located in Room 248, in the U.S. Army Corps of Engineers Jadwin 
Building, at 2000 Fort Point Road, Galveston, Texas. 
 
 3.4.5  Preservation of Public and Private Property. 
 
 3.4.5.1  Damages.  Fences, roads, ditches, private or public grounds, and other 
structures or improvements damaged as a result of the Contractor's operations herein 
specified, shall be repaired or rebuilt by the Contractor at its expense.  The areas used 
by the Contractor in laying and maintaining its pipelines shall be restored to the same 
or as good a condition as existed prior to commencement of the work.  Upon completion 
of the work, the ends of culverts shall be fully closed with wooden bulkheads and 
trenches and bank cuts shall be backfilled to original ground level. 
 
 3.4.5.2  Liability and Restoration. The Contractor shall preserve and protect the 
existing informational and directional signs, camp facilities, water wells and tanks, 
station markers, mile markers, and mooring piles which have been established along 
either bank of the Waterway within the reaches of the dredging operations covered by 
these specifications.  The Contractor will be liable for and will be required to replace or 
restore at its expense the signs, camp facilities, water wells and tanks, markers, and 
mooring piles damaged or destroyed as a result of dredging operations herein specified. 
 
 3.4.6  Alternate Placement Area(s) Proposed by Contractor After Award of 
Contract. 
 
 3.4.6.1  Alternate Placement Area(s)  If, after award of the contract, a placement 
area(s) other than that specified herein is proposed, its acceptance will be subject to 
approval. The Contractor shall furnish written permission from the owners for the use 
of the substitute placement area(s) and written permission from the owners of the 
properties involved in obtaining access to the substitute placement area(s).  The 
Contractor shall coordinate the use of the substitute placement area(s) with Federal, 
State, and local fish and wildlife, conservation and pollution control agencies and shall 
submit, with its proposal, documentation that demonstrates compliance with the 
applicable laws and regulations pertinent to designation and coordination of dredged 
material placement area(s).  The Galveston District shall be consulted for specific 
requirements. Expenses incurred in connection with providing and making available 
another placement area(s) shall be borne by the Contractor.  Materials deposited 
thereon and operations in connection therewith shall be at the Contractor’s risk. 
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 3.4.6.2  Data Submittal.  The award of the modification will be subject to the 
approval of the proposed Contractor-furnished placement area(s) and unless the 
foregoing required data are furnished with the Contractor’s request, the modification for 
the use of the proposed substitute placement areas will not be considered. 
 
 3.4.7  Monitoring Surveys.  To evaluate the impact of the placement of dredged 
material on the marine environment, the Contractor shall perform hydrographic surveys 
of the Placement Areas both before and after completion of dredged material placement 
operations.  The surveys are to consist of transects perpendicular to the Channel taken 
on 1,000-foot intervals and extending 1,000 feet outside the Placement Area.  Plots 
shall be made of these surveys showing the change in elevation between the “before” 
and “after” placement surveys.  In addition, profiles shall be obtained along the 
Placement Area limit boundary. Surveys shall be submitted in ASCII XYZ format on 3.5-
inch disks promptly upon completion and shall be approved. 
 
 3.5 OVERDEPTH, SIDE AND END SLOPES. 
 
 3.5.1.  Overdepth.  To cover inaccuracies of the dredging process, material 
actually removed from within the specific areas to be dredged to depths as specified in 
the Subparagraph:  Table of Allowable Overdepth, Side and End Slopes below, will be 
estimated and paid for at contract price or prices. 
 
 3.5.2.  Side and End Slopes.  Material actually removed from within approved 
limits, to provide for final side and end slopes as specified in the Paragraph:  
OVERDEPTHS, SIDE AND END SLOPES above, but not in excess of the amounts 
originally above these limiting side and end slopes will be estimated and paid for, 
whether dredged in original position or by dredging space below the pay slope plane at 
the bottom of the slope for upslope material capable of falling into the cut.  In 
computing the limiting amount of side and end slopes dredging, net dimensions, 
without allowance for overdepth, will be used. 
 
 3.5.3  Excessive Dredging.  Material taken from beyond the limits as extended in 
the Subparagraphs:  Overdepth, and Side and End Slopes, above, will be deducted from 
the total amount dredged as excessive overdepth dredging or excessive side or end 
slope dredging, for which payment will not be made.  Nothing herein shall be construed 
to prevent payment for the removal of shoals performed in accordance with the 
applicable provisions of either the NON-REGULATED SPECIAL CONTRACT 
REQUIREMENTS CLAUSES entitled FINAL EXAMINATION AND ACCEPTANCE or 
SHOALING. 
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 3.5.4  Table of Allowable Overdepth, Side and End Slopes. 
 
 

  Allowable     Above  
  Overdepth Final Plane 

  (Feet 
Below 

Side Slope End Slope  
(Feet 

From  To Required  Grade Grade Below 

Station Station Depth) Vertical Horizonta
l 

Vertical  Horizonta
l 

MLT) 

-190+00 --- --- --- --- 1 3 49 

-190+00 -140+00 2 1 3 --- --- 49 

-140+00 --- --- --- --- 1 3 49 

-140+00 0+00 2 1 3 --- --- 49 

0+00 --- --- --- --- 1 3 47,49 

0+00 59+62 2 1 3 --- --- 47 

59+62 --- --- --- --- 1 3 47 

59+62 70+00 2 1 3 --- --- 47 

70+00 71+52 2 1 3 --- --- 47 

71+52 --- --- --- --- 1 3 47 

        

 
 3.6 REPORTING REQUIREMENTS.   The Contractor shall prepare and 
maintain a daily Dredging Report using the Galveston District's automated Contractor's 
Daily Report database.  This database will replace ENG Form 89.  The program will be 
provided to the Contractor using 3.5-inch diskettes at the pre-construction conference. 
 Instructions and demonstration on the installation and use of this software will also be 
provided at the pre-construction conference.  The Contractor will need an IBM 
compatible with a minimum of a 486/66 processor with 8 Mb of RAM running Microsoft 
Windows 3.11 or Microsoft Windows 95.  Hard drive space needed to install the 
program and accommodate the data will be approximately 15 Mb.  Printing will be best 
accomplished with either a LaserJet or Inkjet Printer on 8.5- by 11-inch paper in the 
portrait mode.  Modem settings will be automatically handled at the point of 
transmission, but the Contractor is required to know which serial communications 
(COM) port is used for the modem (for example: COM1, COM2, or COM3).  A telephone 
number for transmitting the data by modem to the District server will also be provided 
at the pre-construction conference.  However, the Contractor will have the option of 
submitting the data either by diskette or by modem.  If the Contractor elects to submit 
the data by modem, it shall be submitted on a daily basis.  If the Contractor elects to 
submit the reports by diskette, the data shall still be submitted on a daily basis when 
possible.  Coordination on delays shall be made with the Area Engineer or its 
designated representative.  The Contractor will be required to print and sign reports 
and submit the original hard copies to the Area Engineer to verify authentication.  
Monthly reports will be generated by the District Office using the reporting features of  
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the database.  If technical problems arise, the point-of-contact is Mr. Tim Baumer at 
(409) 766-3874. 
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